AGENDA BILL APPROVAL FORM

| Agenda Subject: Change Order No. 3 to Contract 05-17 Date: June 10, 2009
Department: Attachments: Budget Impact:
Public Works Budget Status Sheet & Map $0.00

Administrative Recommendation:

City Council approve Change Order No. 3 in the amount of $220,231 to Contract 05-17 with Interwest
Development for work on project C504A, R Street SE Utility Improvements.

Background Summary:
The purpose of this project is to construct utility improvements including pavement restoration at the
following locations:

e  24-inch storm drainage replacement, 21* Street SE (K Street SE to M Street SE)
18-inch storm drainage replacement, 21% Street SE (M Street SE to R Street SE)
18-inch storm drainage replacement, R Street SE (21% Street SE to 25" Street SE)
12-inch storm drainage construction, O Court SE (21% Street SE to 20" Ct SE)
12-inch storm drainage construction, M Street SE (21% Street SE to 1801 M Street SE)
30-inch sanitary sewer main construction, 21 Street SE (M Street SE to R Street SE);
36-inch sanitary sewer main construction, M Street SE (21* Street SE to 17" Street SE)
36-inch sanitary sewer main construction, 17" Street SE (K Street SE to M Street SE).
12-inch water main replacement, R Street SE (21% Street SE to 25" Street SE)

e 12-inch water main replacement, M Street SE (21% Street SE to 17" Street SE)
In addition to the utility improvements, this project will replace damaged curb, gutter, and sidewalk along
the project route as necessary. This project will also construct full width pavement restoration and/or
overlay on the entire project with the exception of a %2 street width replacement on O Court SE.

Change Order 3 will construct storm drainage improvements on M Street SE (Auburn Way to 17" Street
SE) on 17" Street SE (M Street SE to K Street SE), and on K Street SE (17" Street SE to 18" Street SE).
This storm work wilt include a % street pavement overiay on K Street SE. The original contract already
includes a full street overlay for both M Street SE and 17" Street SE. The additional storm improvements
have been identified in the draft of the current Storm Drainage Comprehensive Plan and are part of the
strategy to alleviate flooding issues on Auburn Way South at SR-18 by diverting storms flows in this area

from the Auburn Way South storm main to the 21* Street Regional Retention Facility.
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Agenda Subject: Change Order No. 3 to Contract 05-17 . Date: June 10, 2009

Construction for the overall project began in March 2009 and based on the Contractor’s performance to
date, is anticipated to be complete in September 2009, including the added Change Order work.

A project increase of $202,651 within the 432 fund/account will be necessary, however it will not require a

budget adjustment since it is anticipated that the budgeted expenditures in the 432 fund/account will not
be exceeded this year.
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W0615-8A

BUDGET STATUS SHEET

lProject No: C504A Project Title: R Street SE Utility Impro
Project Manager: Robert Lee
(O Project Initiation
Initiation Date: _May 9, 2005 (O Pemmision to Advertise Date: June 7, 2009
Advertisement Date: _November 18, 2008 (O Contract Award
Award Date: _January 20, 2009 @ Change Order #3 Approval
O Contract Final Acceptance
The "Future Years" column indicates the projected amount to be requested in future budgets.
Funds Budgeted (Funds Available)
Funding Prior Years 2008 2009 Future Years Total
328 Fund - Sidewalk improvement 0 25,000 0 0 25,000
430 Fund - Water Utility Fund 9,082 393,918 o] 0 403,000
431 Fund - Sanitiary Sewer Fund 15,291 1,393,133 0 o] 1,408,424
431 Fund - Muckleshoot Sewer Grant o] 1,602,500 0 0 1,602,500
432 Fund - Storm Utility Fund 58,385 1,150,000 0 ] 1,208,385
105 Fund - Arterial Street Preservation 0 0 11,748 0 11,748
Total 82,758 4,564,551 11,748 0 4,659,057
Estimated Cost (Funds Needed)
Activity Prior Years 2008 2009 Future Years Total
Design Engineering - City Costs 83,821 133,829 0 o} 217,650
Design Engineering - Consultant Costs (1,063) 32,979 0 0 31,916
Construction Contract Bid 0 0 2,597,232.07 0 2,697,232
Change Order #1 0 0 0 0 0
Change Order #2 o] o] 11,748 0 11,748
Change Order #3 0 4] 220,231 0 220,231
Authorizied Contingency (10%) 0 0 259,723 0 259,723
Construction Engineering - City Costs 0 o 470,000 0 170,000
Construction Engineering - Consultant Costs 0 0 20,000 o 20,000
Total 82,758 166,808 3,278,934 o] 3,528,500
328 Budget Status (Sidewalk imp.)
Prior Years 2008 2009 Future Years Total
*328 Funds Budgeted () 0 {25,000) 0 0 (25,000)
328 Funds Needed 0 0 25,000 0 25,000
+328 Fund Project Contingency () 0 (25,000) 0 0 0
328 Funds Required 0 0 25,000 0 0
430 Water Budget Status
Prior Years 2008 2009 Future Years Total
*430 Funds Budgeted () (9,082) {393,918) 0 0 (403,000)
430 Funds Needed 9,082 38,750 543,952 0 591,784
*430 Fund Project C 1cy () (0) (355,168) 0 0 0
430 Funds Required 0 0 543,952 0 188,784
431 Sewer Budget Status
Prior Years 2008 2009 Future Years Total
*431 Funds Budgeted () (15,291) (2,995,633) 0 0 (3,010,924)
431 Funds Needed 15,291 53,318 1,395,319 0 1,463,927
*431 Fund Project Contingency () 0] (2,942,315) 0 0| (1,546,996
431 Funds Required 0 0 1,395,319 0 0
432 Storm Budget Status
Prior Years 2008 2009 Future Years Total
*432 Funds Budgeted () {58,385) (1,150,000) 0 0 (1,208,385)
432 Funds Needed 58,385 74,736 1,277,915 0 1,411,036
*432 Fund Project Contingency () 0! (1,075,264) 0 0 0
432 Funds Required 0 0 1,277,915 0 202,651
105 Arterial Street Preservation Budget Status
Prior Years 2008 2009 Future Years Total
*105 Funds Budgeted ( ) 0 0 {11,748) 0 (11,748)
105 Funds Needed 0 0 11,748 0 11,748
*105 Fund Project Contingency ( ) 0 0 (0) 0 0
105 Funds Required 0 0 0 0 0

*(#) in the Budget Status Sections indicates Money the City has available.
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